

Kittery-Portsmouth I-95 Piscataqua River Bridge		2019						2020						2021						2022															
		J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M
I-95 Southbound																																			
Fascia (Phase 2)	June 2019 - November 2020	■																																	
Fascia Travel Lane (Phase 1)	December 2019 - May 2020							■																											
Median (Phase 6)	December 2020 - October 2021													■																					
Median Travel Lane (Phase 5)	December 2020 - May 2021													■																					
I-95 Northbound																																			
Fascia (Phase 4)	December 2019 - November 2020							■																											
Fascia Travel Lane (Phase 3)	December 2019 - May 2020							■																											
Median (Phase 6)	December 2020 - October 2021													■																					
Median Travel Lane (Phase 5)	December 2020 - May 2021													■																					
Highway Closeout																																			
General Punchlist & Cleanup	October 2021 - March 2022																■																		
Final Pavement Mill & Overlay	April 2022 - May 2022																		■																
Final Pavement Markings	May 2022																		■																